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Dates Task Background 

March 9-June 15, 2016 Stakeholder comment period: Workshop #3 Summary, edited 
white papers, and conceptual RMS document (available April 
18) 

Initial deadline April 21; extended to June 15  

Ongoing until June 17 RMS Team incorporates stakeholder comments into draft   

June 20 Delivery of complete internal draft RMS to BLM Alaska staff  

June 20-July 1  BLM internal review   

July 5-11 Argonne to incorporate BLM comments, prepare camera-
ready final Draft RMS 

(Accounts for one Federal holiday) 

July 12-14 BLM Alaska to review camera-ready and publish Draft RMS to 
website, public notification 

 

July 14-October 14  Post Draft RMS for 90-day public review, conduct face-to-
face meetings with NPR-A working group, communities 
within the NPR-A and communities outside NPR-A upon 
request.  

90-day review period is necessary to accommodate 
various fall subsistence activities (e.g., fall caribou 
hunt, fall whaling season, etc.) 

October 17-31 RMS Team incorporates comments; prepares internal draft 
FINAL RMS 

 

October 31-November 14 Internal review of Final RMS (Accounts for one Federal holiday) 

November 15-30  RMS Team incorporates BLM revisions (Accounts for one Federal holiday) 

November 30, 2016 Final RMS released  
 




